
ID Channel Cost Actual Delivery Date SFA Response Date

1 CFO $20,722.66 Fri 10/20/00 Fri 11/3/00

2 CFO $71,817.39 Fri 10/20/00 Fri 11/3/00

3 CFO $77,477.83 Tue 10/31/00 Tue 11/14/00

4 CFO $104,760.00 Fri 10/13/00 Fri 10/27/00

5 CIO $152,765.23 Fri 10/27/00 Fri 11/10/00

6 CIO $299,767.21 Fri 6/9/00 Fri 6/23/00

7 CIO $50,204.41 Fri 6/9/00 Fri 6/23/00

8 CIO $43,050.01 Mon 6/19/00 Mon 7/3/00

9 CIO $34,170.01 Mon 6/19/00 Mon 7/3/00

10 CIO $102,773.88 Fri 9/29/00 Fri 10/13/00

11 CIO $843,532.89 Thu 8/10/00 Thu 8/24/00

12 CIO $551,882.75 Mon 8/28/00 Mon 9/11/00

13 CIO $402,116.91 Wed 8/30/00 Wed 9/13/00

14 CIO $374,908.76 Fri 10/27/00 Fri 11/10/00

15 CIO $91,147.57 Fri 10/27/00 Fri 11/10/00

16 CIO $162,539.12 Fri 10/20/00 Fri 11/3/00

17 CIO $1,111,168.75 Tue 10/17/00 Tue 10/31/00

18 CIO $141,551.99 Fri 9/22/00 Fri 10/6/00

Phill Thomas

35.1.2  FMS Applications Operations Organization Plan

Phill Thomas

35.1.3  FMS Applications Operations Processes

Phill Thomas

35.1.4  FMS Application Operations Tools

Phill Thomas

35.1.6  Metrics Based Service Targets

Greg Cornett

09.3.6  Teamsite Job Aids and Training Plan

Amy Woodson

11.2.03  Seibel Implementation Specifications

Amy Woodson

11.2.06  Data Conversion Specifications

Amy Woodson

11.2.08  Siebel Training Materials and Job Aids

Amy Woodson

11.2.10  Siebel Report Specifications

Tyson Bondurant

12.1.05  Operations Process Flows

Tyson Bondurant

12.1.06  Prototype Schools Channel Portal

Tyson Bondurant

12.1.08  Schools Channel Portal Tested Code

Tyson Bondurant

12.1.09  IFAP Application Tested Code

Tyson Bondurant

12.1.10  Schools Portal User Accepted Code

Tyson Bondurant

12.1.11  IFAP Application User Accepted Code

Tyson Bondurant

12.1.12  Training Manuals and Job Aids

Dru Carlson

16.1.2  Integrated Technical Architecture Detailed Design

Yateesh Katyal

22.1.3  Applications Operations Approach
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ID Channel Cost Actual Delivery Date SFA Response Date

19 CIO $21,314.43 Fri 9/29/00 Fri 10/13/00

20 CIO $66,159.96 Fri 9/29/00 Fri 10/13/00

21 CIO $219,106.16 Fri 9/29/00 Fri 10/13/00

22 CIO $144,032.54 Fri 10/20/00 Fri 11/3/00

23 CIO $87,606.00 Fri 10/20/00 Fri 11/3/00

24 CIO $44,512.39 Tue 10/3/00 Tue 10/17/00

25 Org Trans $81,888.40 Thu 10/5/00 Thu 10/19/00

26 Program $70,837.60 Fri 10/27/00 Fri 11/10/00

27 Schools $26,504.54 Fri 10/6/00 Fri 10/20/00

28 Schools $94,839.05 Fri 10/6/00 Fri 10/20/00

29 Schools $36,018.66 Fri 10/13/00 Fri 10/27/00

30 Schools $336,195.57 Thu 9/28/00 Thu 10/12/00

31 Schools $428,304.14 Thu 9/28/00 Thu 10/12/00

32 Schools $0.00 Fri 10/13/00 Fri 10/27/00

33 Students $460,826.06 Wed 8/16/00 Wed 8/30/00

34 Students $124,801.04 Thu 8/31/00 Thu 9/14/00

35 Students $103,554.46 Tue 10/31/00 Tue 11/14/00

Phill Thomas

34.1.1  Service Delivery Solution

Phill Thomas

34.1.2  Intranet Applications Operations Organization

Phill Thomas

34.1.3  Intranet Applications Operations Processes

Phill Thomas

34.1.4  Intranet Applications Operations Tools

Phill Thomas

34.1.5  Metrics Based Service Targets

Shyam Pai

39.1.1  Detailed Design

Kim Morris

31.1.5  Training Development Status Reports

Elisabeth Schmidt

38.1.1b  Second Draft of Modernization Blueprint Update

Gene Murphy

13.4.1  Campus-Based Program's SOW Analysis

Gene Murphy

13.4.2  Requirements Definition Document

Gene Murphy

13.4.3  Milestone Delivery Schedule

Crowley/Murphy

19.1.08  Pilot School Participation Approach

Crowley/Murphy

19.1.11  Summary of Community Outreach, Support and Feedback

Crowley/Murphy

19.2.2  Portal Roll-Out Communication Plan

Jim Phillips

15.1.1  Quick Hits Recommendation

Jim Phillips

15.1.2  Call Center Inventory

Lauren Cato

33.1.1b  FAFSA on the Web High-Level Project Plan (20%)
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